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      CITIZEN’S  TRANSPORTATION  OVERSIGHT  COMMITTEE 

 

 
 

 On April 21, 1994, House Bill 2342 established a Citizen’s Transportation 
Oversight Committee (CTOC) to facilitate citizen involvement in the decision 
making process of freeway planning and construction.  Their primary 
responsibilities included review and advisory functions concerning the Regional 
Transportation Plan, the Transportation Improvement Plan (TIP), changes to 
the plan, and on the priorities regarding Proposition 300 freeways for corridor 
and segment development.  An annual audit must be performed by an outside 
audit firm of the expenditures of the Regional Area Road Fund (RARF), along 
with necessary public hearings.  Members were appointed for a maximum 
period of 3 years by each of the governing bodies of cities and towns and tribal 
councils in Maricopa County.  The Governor appoints a Chairperson and a 
Member at Large. Staff and coordination support was to be provided by the 
Special Assistant for the Regional Freeway System. 

 

 HB 2172 was passed in 1996 that repealed the existing CTOC and 
created a new seven member CTOC with the same statutory responsibilities as 
the original committee. The new CTOC is authorized to; review and make 
recommendations regarding any proposed major revision to the MAG 
Transportation Improvement Program; consult with the State Auditor General 
regarding the required performance audit of the Regional Freeway System; 
receive and make recommendations to MAG regarding citizens complaints 
relative to MAG’s statutory responsibility over the Regional Freeway System; 
and receive, review and make recommendations to the State Transportation 
Board regarding citizens complaints about the Regional Freeway System.   The 
seven-member committee consists of five members appointed by each of the 
members of the Maricopa County Board of Supervisors. The Governor appoints 
a Chairman and Member at Large.  Members previously appointed by the local 
jurisdictions under the old legislation could opt to complete their original term. 

 

 The CTOC Chairperson is a voting member of the MAG Regional Council 
on matters related to the Regional Freeway System, and a nonvoting member 
of ADOT’s Priority Planning Advisory Committee. 
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SECTION 1 ISSUES, CONCERNS & 
RECOMMENDATIONS  

 

Over the past twelve months, the Citizen’s Transportation Oversight 
Committee (“CTOC”) has essentially performed two functions, as called for 
by its enabling statute, A.R.S. § 28-6356.  First, the committee performed 
a review of various programs implemented by the Arizona Department of 
Transportation (“ADOT”) as they related to the Regional Freeway System 
in the Valley.  Secondly, the committee sought out public opinion 
concerning ADOT’s performance and recommendations to improve the 
development of the current Regional Freeway System. 

 
CTOC met on a semi-monthly basis to review the work done by ADOT, 
MAG and others. CTOC heard public testimony at a public hearing and at 
regular CTOC meetings.  Additionally, a letters and emails from concerned 
citizens were received. The public input received is documented and 
maintained in an “Issues Database”.  A listing of the issues is shown in 
Appendix ‘A’.  

 
Over the course of the last year, CTOC addressed the following list of 
concerns regarding the Valley transportation system and ADOT’s 
performance in the development of the system, which it believes, needs 
further action, emphasis or review. 
 

 
  

Regional Transportation Plan  

 
The CTOC committee has closely followed the development of the 
Regional Transportation Plan (RTP) and proposed extension of the half-
cent sales tax for transportation through the CTOC Chairman’s 
membership on MAG’s Transportation Policy Committee (TPC).  The 
CTOC chairman was actively engaged in the TPC process to develop and 
unanimously approve the new Long Range Transportation Plan.  A major 
component of the plan is the anticipated voter approval of the plan and 
extension of the half-cent sales tax funding.  CTOC agrees that voters 
need to know the projects that are going to be funded, including project 
priorities.   Before the plan and funding can be put on the ballet for voter 
approval, legislation is needed to authorize the vote.  The legislature 
approved House Bill 2292 and the Governor has signed the bill, which 
authorizes a November 2004 vote.  The bill supports the plan approved by  
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the Transportation Policy Committee, which includes funding for 
Highways, Transit and Streets.     

 
Recommendations: 
 
CTOC strongly encourages MAG to continue their planning efforts to 
ensure voter approval of the plan and corresponding approval of the 
extension of the half-cent sales tax for transportation.  CTOC members 
are encouraged to support efforts to communicate the plan to the voters.  
The CTOC Chairman should continue to be an active member of the 
Transportation Policy Committee as the plan moves forward.  CTOC 
strongly supports identification and implementation of performance 
measures that will ensure that planned projects provide the expected 
service to the traveling public. 
 
CTOC commends MAG’s efforts to develop and implement the Regional 
Transportation Plan.  The Transportation Policy Committee was truly a 
gathering of all regional transportation stakeholders to cooperatively 
develop and unanimously approve the plan.  

 

Noise Mitigation – Rubberized Asphalt Overlay  

   
CTOC members have often heard citizens express concerns about 
freeway noise. The topic has been thoroughly reviewed by CTOC over the 
last two or three years.  ADOT has reported often on their noise policy and 
how noise complaints are being addressed.  Early in 2003, CTOC 
reviewed ADOT’s plan to address general freeway noise issues by 
overlaying much of the freeway system with asphalt rubber.  ADOT 
presented their three-year plan to overlay 84 miles of the freeway system.  
Overlay projects were included in the program update with the first 
projects going to bid in July 2003.  CTOC strongly encouraged ADOT to 
make the Asphalt Overlay projects a priority and to complete this program 
as soon as possible.  CTOC members often heard favorable responses to 
freeways already overlaid with asphalt rubber. 
 
CTOC commends ADOT for their efforts to modify the Five-Year 
construction program to expedite Asphalt Rubber Overlay projects.  ADOT 
has demonstrated a strong commitment to provide freeways that are 
sensitive to public concerns.  CTOC applauds the quick development and 
implementation of this program.   
. 
Recommendation: 

CTOC encourages ADOT to continue to aggressively pursue this proven 
noise mitigation measure.  CTOC believes that overlaying freeways with 
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Asphalt Rubber is the most effective noise mitigation measure based on 
cost benefit.  ADOT should continue to expand the Asphalt Rubber 
overlay program to address existing noise concerns near freeways that 
have not yet been included in the current asphalt overlay program. 
Additionally, CTOC supports the pilot study program approved by the 
Federal Highway Administration (FHWA) to evaluate the noise reducing 
qualities of rubberized asphalt.  One of the many objectives of that study 
may be to obtain federal approval to use rubberized asphalt as a noise 
mitigation measure nationwide. 

  

Valley Metro Light Rail Transit Plan 

 
Valley Metro Rail is responsible for the implementation of the Regional 
Transit Plan.  Valley Metro Rail, Inc.’s is a non-profit public corporation 
whose purpose is to plan, design, construct and operate the light rail 
system, including future extensions.  Funding for the current rail system 
has been secured and consists of a 50/50 federal / local match. The local 
match comes from sales taxes approved by voters in Phoenix and 
Glendale. Tempe City Council voted to authorize sales tax generated 
within Tempe city limits to also be used as their match funding.  Mesa’s 
share is being funded from other city resources.  
 
CTOC heard an update on the current plans to build 20 miles of a new 
Light Rail System locate predominately in the City of Phoenix.  A portion of 
the 20 miles will be located in the cities of Tempe and Mesa. The 20-mile 
starter system will run between 19th Avenue and Bethany Home Road and 
Dobson Road and Main Street in Mesa.  The light rail system is planned to 
interconnect with the bus and express bus systems. The majority of the 
starter system will be at grade on existing streets. Phase I is expected to 
be completed by December 2006 and Phase II should be completed by 
April 2007.  Funding for expansion of the system is being considered in 
the Regional Transportation Plan funded from the proposed extension of 
the half-cent sales tax for Transportation. 
 
CTOC members and citizens voiced their concerns with the plan.  There 
are serious concerns that the light rail system will not be as cost effective 
as would an expanded bus and express bus system.  Many CTOC 
members are concerned that there are discrepancies with the data that 
supports the projected benefits of the light rail plan.    
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Recommendation: 

CTOC supports efforts by the legislature and concerned citizens to ensure 
there is accountability before further expansion of the light rail system is 
approved.  The starter system needs to be monitored closely. CTOC 
strongly supports the position that no further expansion of the light rail 
system beyond the 20-mile starter system proceed with out supporting 
performance measures that justify new funding for an expanded system.  
CTOC strongly recommends that additional funding for Light Rail 
expansion not be used to implement the starter system. 
 

 

 

 
CONCLUSION 

The CTOC committee desires to provide constructive ideas as to where 
ADOT and MAG should focus efforts to improve processes and the 
implementation of future programs and projects.  Our committee has the 
utmost respect for the professionals who day in and day out dedicate their 
efforts to provide a first class transportation system, a model to most other 
large metropolitan areas throughout the nation.  The recommendations in 
this report provide an informed citizen view of the issues faced in the 
deployment of the Regional Freeway System.  Our concluding 
recommendation is that the cooperative efforts to plan and develop the 
Regional Transportation Plan continue.   CTOC encourages politicians, 
government officials and citizens to stage a united effort to inform voters 
and encourage them to approve the November 2, initiative extending the 
half-cent sales tax for transportation.  CTOC continues to support and 
commend ADOT and MAG efforts to complete and expand the regional 
transportations systems.   
 
Keep up the good work! 
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SECTION 2 ADMINISTRATIVE 

 

CTOC statutory authority and responsibilities are defined in the Arizona 
Revised Statutes, A.R.S. § 28-6356 (shown in Appendix ‘B’).   This section 
of the report provides a summary of CTOC membership and regular 
CTOC administrative responsibilities.    

 

 

MEETINGS 

 
The Citizen’s Transportation Oversight Committee (CTOC) met 6 times in 
2003 including 1 public hearing for citizen input.   The committee reviewed 
and discussed a broad range of topics.  Section 1 of this report, makes 
recommendations that may help address the issues reviewed by CTOC 
during 2003.  Section 3 summarizes the informational items presented to 
the Committee for discussion, possible action and public input.    
  
The regular CTOC meetings were held at the Arizona Department of 
Transportation, Transportation Board Room, 206 South 17th Avenue, 
Phoenix, Arizona.    
 
A Joint Public Hearing with the Maricopa Association of Governments 
Regional Council (MAG), the Regional Public Transit Authority (RPTA) 
and the State Transportation Board (STB) was held at the MAG Offices at 
302 North 1st Avenue, in Phoenix.  The meeting dates follow: 

 
 

Tuesday, January 21, 2003   Regular Meeting 

Thursday, March 06, 2003   Joint Pubic Hearing at MAG 

Tuesday, May 20, 2003   Regular Meeting   

Thursday, July 24, 2003   Regular Meeting 

Tuesday, September 16, 2003   Regular Meeting 

Tuesday, November 18, 2003    Regular Meeting 
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MEMBERS 

 

The following is a list of current members as of December 2003. 
 
 

MEMBER                TERM EXPIRES 
 
 F. Rockne “Roc” Arnett, Chairman      January    2005 

 Dwight D. Amery, Member at Large    January    2005  

 Tom Liddy, Supervisor’s District  1     June         2004 

Jim Lykins, Supervisor’s District  2     February  2006 

 Ron Gawlitta, Supervisor’s District  3    January    2005 

Paul Schwartz, Supervisor’s District 4    March       2004 

Vacant, Supervisor’s District  5     
 

 
 

ADMINISTRATIVE ITEMS 

 

Financial Compliance Audit 

 

Under A.R.S. § 28-6356, subsection F.5, CTOC is required to conduct an 
independent financial compliance audit of the Regional Freeway System 
expenditures.  The firm of Deloitte & Touche, L.L.P. was contracted to 
perform the audit.  The results of ADOT’s operations for the year ended in 
conformity with accounting principles generally accepted in the United 
States of America.   
 
The main objective, in addition to those requirements spelled out in 
statute, was to assure that the audit sampling included design, right-of-way 
and construction projects from all the various freeway corridors. 
 
CTOC reports the audit findings to the Governor, the Legislature and the 
ADOT Board.  CTOC members communicate guidelines and objectives to 
the auditors that are conducting the audit in a fashion that a corporate 
Board of Directors would oversee outside auditors.   A summary of the 
Financial Compliance Audit findings follows: 
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 Performed in accordance with A.R.S. § 28.6301 - 28.6392 

 Expenditures reviewed covered design, right-of-way and construction 
on different corridors 

 Codes in the Fund’s Charging Guidelines were determined to be 
allowable costs 

 Total expenditures did not exceed budgeted amounts 

The final Financial Compliance Audit findings are shown in Appendix  ‘C’. 
 

 

Regional Freeway 2000 Performance Audit 

 

CTOC is required, under A.R.S. § 28-6356, subsection F.5, to consult with 
the Auditor General in setting parameters for a performance audit 
prescribed in A.R.S. § 41-1279.03 and to review and make 
recommendations made in the audit.  The Auditor General’s Office 
initiated the 2000 Regional Freeway Performance Audit by soliciting the 
committee’s input as to the questions the audit should attempt to answer. 
Sjoberg Evashenk Consulting performed the audit in 2000.   
 
ADOT has established audit action plans for implementation of the audit 
recommendations.  Quarterly reports are given to CTOC as part of the 
Staff Report at the regular CTOC meetings.  CTOC is pleased to report 
that all recommendation that ADOT agreed to have been implemented.  
The final status report is shown in Appendix ‘D’.  The next Regional 
Freeway Performance Audit is schedule for 2005. 
 
 

Annual Budget 

 

The total budget for FY 2003 CTOC totaled $234,000, which included 
$200,000 to fund a Performance Audit.  Actual expenses totaled $25,409. 
Actual expenses included $10,994 for Personal Services, $10,998 for 
Professional and Outside Services and travel and $3,417 for other 
operating expenses that included meeting expenses, postage, office 
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equipment and office supplies.  The majority of the Professional and 
Outside Services expenses were to fund the Financial Compliance Audit. 
 
The original 2003 CTOC Budget included $200,000 in Professional and 
Outside Services to cover the cost of a Performance Audit.  A few months 
following the approval of the budget, the Office of the Auditor General 
advised that  A.R.S. § 41-1279.03  had been  amended in House Bill 2347  
 
 
changing the frequency of the required Performance Audit from every 
three years to every five years.  Therefore, the funds set aside for the 
Performance Audit will be budgeted for FY 2005.   
 
 
The FY 2004 budget for CTOC was approved at $ 28,200 for the fiscal 
year beginning July 1, 2003 to June 30, 2004.    Funding expenditures 
include funding for the annual Financial Compliance Audit ($13,000), 
personal services, employee related expenses and travel ($10,000) and 
other operating expenses totaling ($5,000).  The Budget details are shown 
in Appendix ‘E’. 
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SECTION 3                       INFORMATIONAL AGENDA ITEMS 

 
There were many presentations made to CTOC that provided the 
Committee with background information and an opportunity to discuss a 
variety of transportation issues.  The following is a list of many of the 
agenda items presented to the Committee for information in 2003.  A 
summary of agenda items heard by the committee at their meetings is 
shown in Appendix ‘F’. 
 

 
PROGRAM REVIEWS  

 
 

FY 2004 – 2008 Five-Year Program in MAG Region   
     

ADOT presented the draft tentative FY 2004 – 2008 Five Year 
Transportation Facilities Construction Program in the MAG region to 
CTOC at the January 21, 2003 meeting and again at the Joint Public 
Hearing with MAG Regional Council, the Transportation Board and 
Regional Public Transit Authority on March 6, 2003.  The review of the 
proposed tentative program included an overview of the cooperatively 
developed Funding Estimate ($205 million) for FY 2008, Project Selection 
Process and a recommendation of new projects to be added to the 
program in the fifth year, FY 2008.  The program included $50 million for 
the Regional Freeway System in FY 2008. 
 

Prior to the March Public Hearing, the tentative program was approved 
for public comment by the MAG Regional Council and the State 
Transportation Board. 

 

Regional Freeway Life Cycle Program  

ADOT updates the Regional Freeway System Life Cycle Program 
annually.  The State Transportation Board publishes a Tentative Five-Year 
Highway Construction Program in February for approval, which includes 
the Regional Freeway System Life Cycle Program. A summary of the 
revenues, costs, changes and additions were provided to CTOC for review 
and comment.  The Tentative FY 2004-2008 MAG Area Life Cycle



 

 10

Program and Certification was presented to CTOC at the March 6, 2003 Joint 
Public Hearing with MAG Regional Council, the State Transportation Board and 
Regional Public Transit Authority.   

 
In July the final FY 2004-2008 MAG Life Cycle Program was approved by the State 
Transportation Board June 20, 2003. 

      
 
        

       Life Cycle Program Certification 

       

As part of the Life Cycle programming process, ADOT biannually certifies that project 
revenues and cost are in balance. The purpose of the certification is to review the 
progress of the Regional Freeway System program and update revenue and cost 
projections.  CTOC reviewed the January 2003 and July 2003 Life Cycle Certification 
reports that report the progress of the Regional Freeway System program, and 
identifies projections and changes in program revenues and costs.  To date, 103 miles 
of new freeway have been opened to traffic, 13 miles are under construction, 22 miles 
are under design and 8377 acres of right-of-way have been acquired. 
 
Revenue growth rates for the Transportation Excise Tax Revenues have begun to 
strengthen when compared to average growth rates over the past three years.  This is 
primarily due to the economic continuing improvement in the local economy. 
 
The construction cost update shows only nominal changes.  However, design issues 
under study on the Red Mountain Freeway (202 Loop) section between Power Road 
and University Drive. 
 
Right-of-way unit costs for the Red Mountain and the Santan Freeways did not 
experience major appreciation increases during fiscal year 2003, except in locations of 
traffic interchanges.  ADOT’s overall right-of-way expenditures increased significantly 
as a result of rapidly developing commercial properties near interchanges.  This 
created high settlement values in condemnation.  Additionally, the higher costs reflect 
an increase in acreage to be acquired for the Santan Freeway.  This acreage increase 
reflects the acquisition of a number of larger parcels purchased as a result of loss of 
access to remainders.  The majority of the right-of- way needed to complete the system 
has been acquired.  Right-of-way costs are monitored closely. 
 
The July 2003 Regional Freeway Certification Map is located in Appendix ‘G’. 
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MAG Regional Transportation Plan 

 

The MAG Transportation Manager updated the Committee on the status of the 
Regional Transportation Plan (RTP).  The current long range planning effort is the 
largest planning initiative in the region in over 40 years.  The plan will act as a blueprint 
for regional transportation investments for the next 20 years and create a policy 
framework that identifies transportation priorities.  The plan will be guided by 
performance goals.   
 
Population growth in the Maricopa region is projected to exceed 6 million people by 
2030.  The projects proposed for funding in the RTP are needed keep transportation 
services at acceptable levels. The plan places an emphasis on the extension of the 
half-cent sales tax.  It also looks at a full range of revenue options available for 
transportation.  The half-cent sales tax extension is needed to keep pace with the rapid 
population growth.  Performance measures and evaluation criteria used to evaluate 
projects were reviewed.  It was reported that transportation revenue is anticipated to 
total $29.4 billion over the 20 year plan period, with $6.9 billion in City and County 
HURF funds, $5.4 billion in transit fares and local transit sources, and $17.1 billion in 
regional funding sources.  Regional funding sources include $8.3 billion from the half-
cent sales tax extension, $0.8 billion in ADOT 15% funds, $4.5 billion in ADOT 
Discretionary funds, $0.7 billion in Federal 5307 Funds, $1.6 billion in Federal 5309 
Funds, $0.4 billion in Surface Transportation Funds and $0.8 billion in Congestion 
Mitigation Air Quality (CMAQ) Funds. 
 
The types of projects that were being considered in the development of the plan were 
presented to CTOC and the different modeling scenarios were discussed.  A preferred 
plan alternative that addresses all modes resulted from MAG’s analysis, agency review 
comments and public review comments of the alternate scenarios. 
 
A preferred plan was developed and presented to the TPC for consideration.  The TPC 
debated various issues and projects in reaching a unanimous decision to approve a 
Final Plan. The Plan was reviewed by the State Transportation Board, Regional Transit 
Authority, Maricopa County, Indian Communities and member agencies.  Many of 
these reviewers provided comments and recommendations before the plan was 
approved by the TPC.  Upon approval by MAG, the plan was sent to the Legislature for 
consideration of enabling legislation for the extension of the half-cent sales tax for 
transportation.  After some debate, the Legislature approved HB 2292 which authorized 
a vote in Maricopa County on the plan and half-cent sales tax initiative in November 
2004. 
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CORRIDOR AND PROJECT REVIEWS 

 

Update on State Route 51 HOV Design Build Project 

 
CTOC was given an update on the construction progress being made on ADOT’s third 
Design Build Project in the Phoenix Area.  The project encompasses approximately 10 
miles of HOV lanes, an elevated HOV connection from I-10 to SR 51, bridge widening, 
a continuous concrete median barrier, new median lighting, sound walls, rubberized 
asphalt overlay and landscaping. The original contract bid totaled $75.6 million and 
completion is anticipated in February 2004. The project includes an extensive Public 
Information Plan that provides timely and accurate project information for dissemination 
through various media, including direct marketing, websites, open houses, 
newspapers, individual meetings, media briefings and print and radio announcements.  
The project is on schedule. 

  
 
 

Status of the State Route Loop 303 Project 

 
Maricopa County through an Intergovernmental Agreement is funding and constructing 
interim improvements to Estrella Loop 303. The County provided CTOC an update on 
progress being made.  The new roadway between McDowell Road and Indian School 
Road has been improved to four lanes and right-of-way has been donated along the 
roadway from Indian School Road to Union Hills.  Improvements have also been made 
at Indian School Road  to alleviate safety issues and the intersections at Northern and 
Olive will be widened.  Construction of the sections from Bell Road to Reams Road and 
Reams Road to El Mirage Road has been completed. Construction is underway 
between El Mirage and Lake Pleasant Road. 
 
 

Update on the Red Mountain Freeway  

 

A status report on the Red Mountain Freeway project from Power Road to University 
Drive was given to CTOC by ADOT’s General Consultant, DMJM+HARRIS, Inc.  A 
new half-diamond  traffic  interchange is planned at  McDowell  Road,  with  ramps  to  
and  from  the  south.   Each  of  the  crossroads   will  go  over  the  Central  Arizona 
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Project  (CAP) canal, flood retarding structure, freeway and flood impoundment area.  
Three interchange configurations and four realignment options are being considered at 
McKellips Road and Brown Road to try to optimize the geometry of the interchanges.   
 
ADOT and DMJM+HARRIS, Inc., are developing plans that interface closely with the 
Spook Hill flood retarding structure. The freeway will be superimpose into the 
impoundment area, impoundment area will be recreated to maintain the same level of 
flood storage volume, and design crossroads that provide hydraulic capacity to allow 
water to flow to the spillway without overtopping the structure.   
 
The 15 percent design submittal is currently under review and a Value Engineering 
Study was recently completed.  Public meetings were held in August 2003 to present 
the alternative interchange configurations and crossroad alignments.  The 30 percent 
design submittal is due in March 2004, which is on track for a 2007 freeway opening. 
 
Due to the interrelationship of the freeway, the Spook Hill Dam, the Arizona Canal 
Diversion Channel (ACDC), crossroads and the drainage structures, this is a very 
complex project.  The 30 percent design will give ADOT a better basis for a more 
accurate cost estimate.  It is likely that the cost of this project will be higher than was 
originally anticipated. 
  

 
  
 
  
 
STUDIES 

 

Loop 303 EA/DCR Study Update 

 
A representative from ADOT’s study consultant, URS Corp. provided CTOC with a 
review of  this study’s progress.  The study  boundaries  stretch from Lake Pleasant 
Road to I-17.  The route  alternatives being considered  must  interrelate with various 
SR 74 connectivity alternates.   The various road  configurations were reviewed with 
the committee. The committee  was  invited to  participate in a public meeting 
scheduled on February 19, 2003.  The MAG Regional Council previously endorsed the  
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Lone Mountain alternative. The other alignment being seriously considered is the 
Carefree Highway alignment.    
  
MCDOT is currently conducting a corridor study, south of Maricopa 85 to Riggs Road.  
The study is focused on locating a preferred route. Two alternatives are being 
considered.  The study is scheduled to be completed the end of September 2003.  
However, following concerns expressed at public meetings further considerations are 
being reviewed before setting a preferred alignment.  Regardless of the route ultimately 
selected for the Loop 303, both routes will be required in the future.   
 
The County is also studying and preparing a Design Concept Report for the Maricopa 
85 to I-10 section.  This study takes the interchange locations between I-10 and the 
future 303 Loop into consideration.   
 
All studies on Loop 303 are considering how the corridor can be phase constructed to 
facilitate an ultimate full freeway design.  
 
 
 
 

Update on State Route 74 

 

ADOT updated the Committee on a SR 74 Access Management Study started in 1999.  
The purpose of the study was to recommend implementation of sound access 
management principles, control access to adjacent land use, minimize the number of 
access points, minimize vehicle, pedestrian and bicycle conflicts, allow for safe lane 
changes and speed transitions, provide for a smooth transition of traffic from one 
roadway to another, and provide for uniform speed on the primary facility.  MCDOT and 
Peoria helped finance the study and a Plan Development Process was initiated.  The 
major project challenges include multi-jurisdictional coordination and consensus 
building.  Long-range traffic studies show that development will occur along I-17 and to 
the west. 
 
This study points out a future need for highway improvements along the SR 74 corridor.  
However, only a small amount of right of way preservation funding was included in 
MAG’s 20-year Long Range Plan.  The study also recommends that agreements with 
Phoenix and Peoria to secure right-of-way along the corridor and associated future 
interchanges. 
 
 
 



 

 

 
15 
 

 

South Mountain (Loop 202) Study 

 

The Design Concept Report (DCR) and Environmental Impact Statement (EIS) study 
consultant,     HDR Engineering, Inc., presented a status report to the committee. The 
South Mountain Freeway (Loop 202) will connect I-10 on the west side Phoenix to I-10 
on the south side of Phoenix, and is the last freeway corridor on the Regional Freeway 
System, approved in 1985.  The South Mountain Freeway studies looked at traffic 
demand in the area as well as how much of the demand could be handled by existing 
facilities or by other potential improvements.  Environmental constraints were 
thoroughly reviewed. Engineering and design criteria for the identification of reasonable 
alternatives were evaluated.  Initially, nine alternatives were identified, but narrowed to 
three alternatives and two options following evaluation.  One Alternative, the Pecos 
Road Alternative will have impacts to South Mountain Park and South Mountain Ridges 
and, in an effort to avoid those impacts; they have had ongoing discussions with the 
Gila River Indian Community (GRIC).  The GRIC has agreed to allow the study team to 
proceed with a study on three alternatives, one from the Borderlands Master Plan and 
two from past toll road studies.  The study team regularly meets with the Gila River 
Indian Communities as well as the Citizens Advisory Team, various municipalities and 
stakeholders as the analysis of the alternatives continues on the west side.   
 
The environmental analysis looks at numerous factors, including air quality, cultural 
sites, and environmental justice.  The study schedule, anticipates completion in 2005, 
with a draft Environmental Impact Statement going out for public review at the end of 
2004 subject to a timely agreement on an acceptable alternative on the Gila River 
Indian Community can be agreed upon. 
 
 
 

I-17 Widening Study Loop 101 to Black Canyon City  

 
A status report on the I-17 widening study between Loop 101 and Black Canyon City 
was presented to the CTOC committee.  The study consultant’s project manager from 
Kimley-Horn & Associates, Inc., described the purpose of the study, which is to develop 
design concepts for the ultimate widening of I-17, and an accompanying long-range 
implementation plan.  The study limits are north of the Loop 101 to the south of the 
Black Canyon City.  The study includes a Design Concept Report covering the entire 
distance and an Environmental Assessment covering from just south of the Loop 101 
to the New River Traffic Interchange (TI).  Frontage roads between the Loop 101 and 
Carefree  Highway  and  alternatives  for the  reconstruction  of  the Table  Mesa TI  are  
included. 
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Currently, the recommendation for the southern section up to the Carefree Highway is 
for five general-purpose lanes plus one High Occupancy Vehicle  (HOV)  section ( five-
plus-one ) and  additional  auxiliary  lanes in areas  where  they do not  currently  exist.   
The  recommendation  for  the center section from the Carefree Highway to New River 
is for a four-plus-one section in each direction.  North of New River Road, the 
recommendation is for four general use lanes in each direction without an HOV lane.  
The City of Phoenix has committed to design and construct one-way frontage roads to 
fill in gaps between Pinnacle Peak and Happy Valley Roads as well as from Dixileta to 
the Carefree Highway.  Once the frontage roads and intermediate interchanges are 
constructed by the City of Phoenix, the entire frontage road  system can be converted  
to one way. 
 
The entire project is estimated to cost around $450 million including right –of-way. 
 
 
 
 

Williams Gateway Freeway Study Update 

 
The new 20-year Regional Transportation Plan approved by MAG includes a new 
freeway corridor in the southeast valley that extends east from the Santan Freeway 
(Loop 202) to US 60 southeast of Apache Junction.  The City of Mesa contracted with 
DMJM+HARRIS, Inc., to initiate a study that looks at a directional interchange that 
would connect the Santan Freeway to the future freeway near Hawes Road. The 
purpose of the study was to look at the feasibility of developing a system interchange in 
the proposed area and define the footprint for the system interchange while preserving 
as much right-of-way as possible.  The study found that the proposed interchange is 
feasible; however a number of items, including ramps, would have to be retrofitted.  
The study further determined Hawes Road would be the best way to access the future 
airport terminal from the Santan Freeway.  More in-depth location, design concept and 
environmental assessment studies are needed before projects on this corridor are 
programmed.   
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CTOC  2003  ISSUES  DATABASE



CTOC  2003  ISSUES

ID Date Issue Source Issue Description Form of Request Agency(s) Impacte Issue Type Summary/Comment

1 01/21/2003 Rockne Arnett Half-cent Sales Tax Meeting minutes ADOT Financial Suggested the board members and the public 
contact there legislators to share there 
opinions regarding the half-cent sales tax bill.

2 01/21/2003 Wm. Crowley Rubberized Asphalt Meeting minutes ADOT Air Quality Expressed concern regarding the use of 
Rubberized Asphalt creating more air pollution 
problems.

3 01/21/2003 Ron Gawilitta Elevated Rail System Meeting minutes RPTA Transit Recommended future freeway enhancement 
discussion include an Elevated Rail system.

4 01/21/2003 Ron Gawilitta SR 85 - Loop 303 Meeting minutes MCDOT Freeway Suggest the SR 85 - Loop 303 be completed 
as soon as possible to relieved truck traffic 
from I-10.

5 01/21/2003 Rockne Arnett Loop 303 Safety Meeting minutes MCDOT Freeway Expressed concerns regarding the frequency 
of  accidents on the Loop 303.

6 01/21/2003 Wm. Crowley Rural Rds & Transit Meeting minutes RPTA & ADOT Freeway Suggested money be spent on Rural Roads 
and Light Rail if, they're built along corridor 
freeways.

7 01/21/2003 Wm. Crowley Loop 101 & 303 Meeting minutes ADOT & MCDOT Multi-modal He stressed the need to address multi-modal 
transportation on the Loops 101 and 303.

8 02/05/2003 Joe Ryan Rapid Transit email RPTA Transit We should plan for a Central Guide-Beam 
Rapid Transit Infrastructure.

9 02/08/2003 Joe Ryan Transit Terminals email RPTA Transit Expressed the need for Multi-modal Terminal 
for our Multi-modal Transit System between 
airlines, trains, buses etc.

10 03/13/2003 John MacCatherine Transit email ADOT Freeway Suggest using freeways for Light Rail.

11 04/16/2003 Joe Ryan Transit email ADOT Transit Suggest a multi-modal terminal with rapid 
transit services be located at the Sky Harbor 
Airport.

12 04/17/2003 Joe Ryan Pollution email ADOT Air Quality Expressing concern regarding increased 
pollution with our tremendous growth.
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ID Date Issue Source Issue Description Form of Request Agency(s) Impacte Issue Type Summary/Comment

13 05/20/2003 D.D.Barker Pollution Meeting minutes ADOT Air Quality Concerned about the number of freeway 
projects being proposed that will hinder efforts 
to reduce pollution.

14 06/06/2003 Joseph Ryan Light Rail email RPTA Planning Expressing concern about Light Rail plans.  
The speed will be very slow, rail is planned in 
the middle to the street, stations open to the 
summer heat.

15 06/14/2003 Michael Yates Light Rail email RPTA Transit Citizens letter to East Valley Tribune 
newspaper:  Against Light Rail, asking voters 
not to vote for the half cent sales tax extension 
if it designates transit funds.

16 06/14/2003 Jerry Spellman Light Rail email RPTA Transit Against Light Rail plans with Sky Harbor 
Airport.

17 07/15/2003 Joe Ryan MAG email MAG Administrative He is against Maricopa Association of 
Governments as Arizona's Metropolitan 
Planning Organization.

18 07/24/2003 Ron Gawilitta Trash on I-17 Meeting minutes ADOT Planning He commented most trash on I-17 seems to 
be from construction items off of trucks.

19 07/24/2003 Dwight Amery Walls & R. Asphalt Meeting minutes ADOT Planning He questioned why higher sound walls are 
being constructed in areas rubberized asphalt 
is being utilized.

20 07/24/2003 Ron Gawilitta Concrete Barriers Meeting minutes ADOT Planning Questioned why cable barriers are initially put 
on freeways only to replace them later with 
concrete barriers.

21 07/24/2003 Ron Gawilitta Northern Avenue Meeting minutes ADOT Planning Asked if Northern Avenue will be a road of 
regional significance in the future.

22 07/24/2003 Paul Schwartz Loop 303 Meeting minutes MCDOT Planning Inquired about the Loop 303 - safety, 
improvement and future plans.

23 07/24/2003 Wm. Crowley Transit Meeting minutes RPTA Transit Expressed support of our bus system in 
additional to Light Rail.

24 07/24/2003 Ron Gawlitta Zoning Meeting minutes ADOT Planning Suggested surplus properties be rezoned 
according to the General Plan before being 
disposed of at auction.
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ID Date Issue Source Issue Description Form of Request Agency(s) Impacte Issue Type Summary/Comment

25 08/01/2003 Joe Ryan Transit email RPTA Transit Expressed concern regarding access and 
assistance for wheelchair passengers on the 
Light Rail.

26 08/02/2003 Joe Ryan Transit email RPTA Transit Concerned the streetcar vendor for Light Rail 
could go to a overseas vendor.  He feels we 
should keep our tax dollars in the U. S.

27 09/16/2003 Roc Arnett S. Mountain Corridor Meeting minutes ADOT Planning Inquired on the status of the South Mountain 
Corridor and the several alternative 
alignments being studied.

28 09/16/2003 Roc Arnett I-17/Blk Cyn TI Meeting minutes ADOT Financial Urges ADOT to do the widening in a manner 
that minimizes or eliminates future throw away 
costs.

29 09/16/2003 Ron Gawilitta Loop 101 Meeting minutes ADOT Freeway Suggest ADOT extend the HOV lane by one-
quarter mile to help smooth out the transition 
from Loop 101 to I-17.

30 09/16/2003 Roc Arnett Fwy to Florence Junctio Meeting minutes ADOT Freeway Recommends ADOT works with the City of 
Mesa regarding the Santan extension to 
Florence Junction Airport.

31 11/18/2003 Joe Ryan SR 74 Meeting minutes ADOT & McDOT Freeway Suggested on SR 74 ADOT builds wider 
ramps with larger turning radiuses to 
accommodate three lanes and a breakdown 
lane.

32 11/18/2003 Paul Schwartz Light Rail Transit Plan Meeting minutes RPTA Transit Concerned that the Light Rail has to many 
stops and 90 degree curves.

33 11/18/2003 D.D. Barker Light Rail cost Meeting minutes RPTA Transit Concerned clean up of contaminated sites will 
effect the cost of the Light Rail.

34 11/18/2003 Joe Ryan Light Rail & Pollution email RPTA Transit Feels the Light Rail is going to be dangerous, 
costly and will create more air pollution.

35 11/18/2003 Joe Ryan Light Rail newspaper RPTA Transit Newspaper article regarding negative side of 
Light Rail in Florida, Baltimore, San Jose, Los 
Angeles and Washington, D.C.

36 11/19/2003 Joe Ryan Air Quality Report email RPTA Transit Problems he see with the Air Quality 
Technical report, understating pollution 
production.
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ID Date Issue Source Issue Description Form of Request Agency(s) Impacte Issue Type Summary/Comment

37 11/19/2003 Joe Ryan Congestion email ADOT Freeway Suggest widening I-10 and decking 8 miles of 
I-17.

38 11/21/2003 Joe Ryan Safety email RPTA Transit Concerned with safety on the Light Rail, 
mainly crime, no wheel chair tie-downs and no 
rider constraints.

39 11/21/2003 Joe Ryan Light Rail newspaper RPTA Transit Newspaper article regarding the Transit Plan 
forcing Light Rail on Valley voters.

40 11/25/2003 Daina Mann Light Rail Letter / Memo RPTA Transit Submitted EPA's endorsement of the Light 
Rail project, based on air quality benefits and 
10 myths regarding the Light Rail.

41 12/12/2003 Joe Ryan Light Rail newspaper RPTA Transit Newspaper article regarding the current down 
trend in ridership of the Light Rail in Santa 
Clara County, California.
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CTOC  STATUTE 



 
  Bill # Search     Forty-sixth Legislature - Second Regular Session  

28-6356. Citizens transportation oversight committee 

(L03, ch 217, sec. 6. Conditionally Eff. Rpld. 1/1/07) 

A. A citizens transportation oversight committee is established in counties with a population of one million two 
hundred thousand or more persons and that have levied a transportation excise tax pursuant to section 42-6104. 

B. The citizens transportation oversight committee consists of the following members who are not elected officia
or employed by this state or any county, city or town in this state: 

1. One member who serves as chairperson of the committee and who is appointed by the governor pursuant to se
38-211. 

2. One member who represents each supervisorial district in the county and who is appointed by the board of 
supervisors. The board of supervisors shall consult with the mayors of each city and town located within each 
supervisorial district regarding appointments. At all times during the term, each member appointed pursuant to th
paragraph shall legally reside in a different city or town located in the county. Members appointed pursuant to th
paragraph shall have expertise in transportation systems or issues. 

3. One member who resides in the county and who is appointed by the governor pursuant to section 38-211. 

C. Members shall be appointed for terms of three years. 

D. The chairperson shall also serve as: 

1. A nonvoting member of the departmental committee established by section 28-6951 only for issues relating to
regional freeway system. The chairperson may appoint a designee to attend meetings of the departmental commi

2. A voting member of the governing body of the regional planning agency in the county for all matters relating t
regional freeway system. 

E. The citizens transportation oversight committee shall meet at least once each calendar quarter. 

F. The citizens transportation oversight committee shall: 

1. Review and advise the board, the governor, the director, the governing body of the regional planning agency a
the board of directors of the regional public transportation authority on matters relating to all projects funded pur
to section 42-6104. 

2. Review and make recommendations regarding any proposed major revision of the regional transportation plan
the governing body of the regional planning agency. For the purposes of this paragraph, "major revision" means 
addition or deletion of a transportation project funded pursuant to section 42-6104. 

3. Annually review and comment on the criteria developed pursuant to section 28-6354, subsection B. 

4. Hold public hearings and issue public reports as it deems appropriate. 
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5. Annually contract with an independent auditor who is a certified public accountant to conduct a financial 
compliance audit of all expenditures from the regional area road fund and the public transportation fund and rece
the auditor's report. The department shall reimburse the committee for the cost of this audit from the highway use
revenue fund pursuant to section 28-6538, subsection B, paragraph 1. 

6. In consultation with the auditor general, set parameters for the performance audit prescribed in section 41-127
subsection A, paragraph 6 in the county, review the results of the auditor general's performance audit and make 
recommendations to the regional planning agency, the regional public transportation authority, the department, th
speaker of the house of representatives, the president of the senate and the governor. 

G. The committee may: 

1. Receive written complaints from citizens regarding adverse impacts of any transportation project funded pursu
to section 42-6104, determine which complaints warrant further review and make recommendations to the state 
transportation board regarding the complaints. 

2. Receive written complaints from citizens relating to the regional planning agency's responsibilities as prescrib
this chapter, determine which complaints warrant further review and make recommendations to the regional plan
agency regarding the complaints. 

3. Make recommendations to the regional planning agency, the regional public transportation authority and the st
transportation board regarding projects funded pursuant to section 42-6104 in the regional transportation plan, th
transportation improvement program, the department's five year construction program and the life cycle managem
program for the regional freeway system. 

H. Failure by the citizens transportation oversight committee to act does not bar the governing body of the region
planning agency or the board of directors of the regional public transportation authority from taking action. 

I. Members of the committee are not eligible to receive compensation or reimbursement for expenses.  
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FINANCIAL  COMPLIANCE  AUDIT  REPORT 



 
 
 

Deloitte & Touche LLP 
Suite 1200 
2901 N. Central Avenue 
Phoenix, AZ 85012-2799 
USA 

Tel: +1 602 234 5100 
Fax: +1 602 234 5186 
www.deloitte.com 

 

Member of 
Deloitte Touche Tohmatsu 

INDEPENDENT ACCOUNTANTS’ REPORT ON APPLYING AGREED-UPON PROCEDURES 

Citizens Transportation Oversight Committee 
Phoenix, Arizona 

We have performed the procedures enumerated below, which were agreed to by the Maricopa Regional 
Area Road Fund’s (the “Fund”) management and the Citizens Transportation Oversight Committee 
(the “Committee”), solely to assist you in evaluating the Fund’s compliance with Arizona Revised 
Statutes 28.6301 through 28.6392 during the year ended June 30, 2003.  The Fund’s management is 
responsible for the Fund’s compliance with those requirements.  This agreed-upon procedures 
engagement was conducted in accordance with attestation standards established by the American Institute 
of Certified Public Accountants.  The sufficiency of these procedures is solely the responsibility of those 
parties specified in this report.  Consequently, we make no representation regarding the sufficiency of the 
procedures described below either for the purpose for which this report has been requested or for any 
other purpose. 

1. We obtained an “EXCEL” report listing all payments made to contractors or consultants from the 
Fund during the year ended June 30, 2003.  We inquired of management whether this report was 
extracted from the accounting system (“ADVANTAGE”) and was a complete listing, and we were 
informed that it was.  

2. We randomly selected 25 expenditures from the listing obtained in number one above, covering 
different corridors (i.e., Pima, Red Mountain) and phases (i.e., Construction, Design and Right of 
Way (“ROW”)). 

3. The Construction and Design expenditures were agreed to ADVANTAGE Payment Estimates and, if 
the projects were completed, to the Progress and Final Payment Reports (“PFPR”).  No exceptions 
were noted. 

4. The ROW expenditures were agreed to ADVANTAGE Payment Estimates and Supplemental 
Receiving Reports or Arizona Department of Transportation Procurement Documents.  No exceptions 
were noted.  

5. We obtained the object codes and activity codes used to classify the expenditures from the 
ADVANTAGE Payment Estimates.  We compared these codes to the Fund’s Project Charging 
Guidelines as an allowable cost. 



 

- 2 - 
 

6. We compared to the project number for all of the selected expenditures to the Maricopa Association 
of Governments Regional Freeway Life Cycle Program (“MAG Program”) for the year in which the 
project originated, without exception.  We determined that the total expenditures to date for the 
project did not exceed the budgeted amount per the MAG Program plus third-party contributions 
and approved budget increases. 

We were not engaged to, and did not, perform an examination, the objective of which would be the 
expression of an opinion on the specified elements, accounts or items.  Accordingly, we do not express 
such an opinion.  Had we performed additional procedures, other matters might have come to our 
attention that would have been reported to you. 

This report is intended solely for the information and use of the specified parties listed above and is not 
intended to be and should not be used by anyone other than these specified parties. 

 

 

December 4, 2003 
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2000  PERFORMANCE  AUDIT  STATUS 



ARIZONA DEPARTMENT OF TRANSPORTATION 
Regional Freeway System 

2000 Audit Quarterly Action Plan Report 
January 01, 2003 to June 30, 2003 

 

Page 1 06/08/04 

Item 
 

Description Sponsor / 
Owner 

Target 
Completion

Date 

Comments Actual 
Completion 

Date 
RECOMMENDED ACTION ITEMS    

 ADOT Should:    
1 
 
 

Clearly define the roles, 
responsibilities, and 
accountabilities of all members of a 
project team.  Specifically, it should 
designate project managers who 
have appropriate authority over 
team members and final 
accountability for scope, schedule 
and budget 
 

 
Sponsor:  

Dan Lance 
 
Owner: 

Steve 
Jimenez 

 
 
REVISED 
July 2002 

Action Plan Completed.  This item will be addressed as part of the 
review and update of the Project Development Process Manual.  An 
RFP for consultant assistance to assess the engineering project 
management skills required and where additional training would be 
beneficial has been developed.  The manual update is expected to 
begin soon. Statewide Project Management is working with 
Procurement to initiate a contract to update the Project 
Development Manual.  
(06/02 Management has determined that the PM authority is 
well documented in the Project Development Manual.)  
The new training program titled “Managing the Project Development 
Process” has been developed and implemented.  The class offered 
to PM’s, Technical Managers, Technical leaders and consultants 
beginning in April 2001.  The 2 day training is titled “Managing 
Project Development”.  The train pilot courses have been completed 
and a schedule for training established.  
12/01  The manual has been reviewed in-house and the portion that 
shows the roles and responsibilities of the Project Manager and 
Project Team were determined to be sufficient.  The update will 
focus on making the manual compatible with the current ADOT 
organization structure.    
12/01 The initial Team Training Classes have been initiated and 
follow-up training is being considered. 
A team has addressed the issue resolution process by developing 
and implementing a new “Issue Resolution Process – 
Development”.  A partnering workshop is scheduled on April 17, 
2001 with PMs and District Resident Engineers, to address roles, 
responsibilities and process improvements. 
06/02  It has been determined that the appropriate levels of 
authority concerning  PMs and Resident Engineers is clear.  The 
PMs and Resident Engineers meet quarterly to insure close 

June 2002 
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Item 
 

Description Sponsor / 
Owner 

Target 
Completion

Date 

Comments Actual 
Completion 

Date 
RECOMMENDED ACTION ITEMS    

coordination on project issues and processes.    It should also be 
noted that the program has established close management 
overview and involvement to ensure PMs and REs are coordinating.  
Weekly staff meetings between the Valley Project Management, 
Steve Jimenez; Regional Freeway System, Chuck Eaton; and 
District Engineers to address issues and problems are held.  The 
staff is lead by Dan Lance, Deputy State Engineer whose sole focus 
is the delivery of the Regional Freeway System. 
12/01  ADOT management will review and decide the appropriate 
level of authority of the PMs to make decisions on Material Changes 
without further approval. 
 

2(new) “To help ADOT meet its 
accelerated schedule and stay 
within budget, ADOT could 
better manage and tighten 
controls over the Regional 
Freeway System.” 

Sponsor:  
Steve 
Jimenez  
 
Owner: 

Project 
Managers 

 
Jan. 2002 

 

The 2000 Performance Audit recommendations 2, 3, 4, 5 and 6 are 
all related to improving and implementing better project 
management controls and documentation.  The action plan for each 
of these involves many of the same processes and can best be 
addressed as one Action Item: Action Plan Completed. 

Dec. 2001 

2a 
(old 2) 

Identify additional information to be 
documented during project 
development and construction and 
who is or should be maintaining 
the documentation.  At a minimum, 
documentation should include 
deliverables and documentation of 
significant decisions and actions 
taken during the course of 
individual projects.   

 
 

 
 

Data elements for a monthly  “Active Project Status Report” have 
been determined and a report developed.  The report will be 
distributed monthly to ADOT management, PM’s and Project Team 
members starting in September 2000.  The “Active Project Status 
Report” is being updated and distributed to PMs & Technical 
leaders monthly.  Additionally, more detailed reports are being 
updated and utilized by the PMs.  The “Group Manager Report” is 
provided to executive leaders for monitoring and tracking purposes.  
The “Issue Resolution Process – Development”  has been 
documented and distributed to PMs, Team Leaders, Residents and 
Management.  “Documents required for Design Phase Submittals” 

Dec. 2001 
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Item 
 

Description Sponsor / 
Owner 

Target 
Completion

Date 

Comments Actual 
Completion 

Date 
RECOMMENDED ACTION ITEMS    

   and “Submittal Required Document Checklists” have been 
developed, documented and implemented into the Project 
Management Process for each design phase, Stage 1, 2, 3, 4 and 
Final PS&E. 
The Role and Responsibilities of the Project Review Board (PRB) 
have been documented and distributed. The primary function of the 
PRB is to assist the Project Team in meeting the approved scoped, 
schedule and budget requirements of their projects.  
 
12/01 COMPLETE  The manual has been reviewed and it is 
recommended that the organizational structure be updated.  As 
addressed in the Audit Item #1, a consultant is being hired to assess 
the engineering project management skills and additional training 
needed. 
 
To better address documentation and adequacy of deliverables, a 
project deliverables check list has been implemented and PMs are 
using the check list process to approve deliverable at each stage of 
design. 

2b 
(old 3) 

For each constituency group 
identify key information elements. 
Monitor project progress 
throughout the project’s life cycle 
and identify 
 variances from the plan with the 
intent to proactively alter the 
course of a project as necessary. 

 
 

 Efforts are underway to assure that the project data in Primavera is 
complete. All active projects have been updated in Primavera. The 
project team is developing schedules at the design kickoff meetings. 
Schedules are being reviewed and updated monthly. 
 
12/01 COMPLETE The project team uses the plan reviews to 
document project changes.  If the changes are considered 
“Material” as defined in the ADOT/MAG Material Change Policy, the 
PMs must take the change through the Material Change Process, 
which involves approvals by both the MAG Regional Council and 
ADOT Board.  Non-Material Changes can be escalated for 
resolution of disputes.  An ”Escalation Process” has been 
implemented.  See attached. 

Dec. 2001 
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Item 
 

Description Sponsor / 
Owner 

Target 
Completion

Date 

Comments Actual 
Completion 

Date 
RECOMMENDED ACTION ITEMS    

2c 
(old 4) 

Use a project management system 
as a tool to monitor costs as part of 
project and track overall program 
status. 
 
 

 
 

 All Projects schedules are being updated and customized in the 
Primavera Data Base to enabling PM’s to better track overall 
program status. All active projects have been updated in Primavera.  
A performance criterion that is related to the budget and actual cost 
is being reviewed.  A tracking document that will document cost 
estimate at each Phase of development is being developed.  A 
computation of the Labor Performance Index (LPI, the Cost 
Performance Index (CPI) and the Schedule Performance Index are 
being considered as measures for monitoring costs as part of 
tracking overall program status.   
 
12 / 01 COMPLETE Project Cost Estimates are captured at 
each phase of development.  The RFS Office maintains data 
relative to the latest cost estimate and its comparison to the 
Program and Project Budget.  As mentioned above better 
automated systems are being reviewed and considered.  It is 
believed that the current system is sufficient until something 
better is ultimately developed. 

Dec. 2001 

2d 
(old 5) 

 

Require all employees to fully 
utilize the department’s automated 
system, Primavera, since ADOT 
purchased it to function as its 
project management system. 

 
 

 Efforts are underway to assure that the project data in Primavera is 
complete.  All underway projects will have complete, updated 
schedules by the end of Dec. 2000. All active projects have been 
updated in Primavera.  The team at the design kickoff meeting is 
developing schedules.  This item is essentially done. 

Mar 2001 

2e  
(old 6) 

Fully utilize the project 
management system by inputting 
the necessary data so that reliable 
reports can be produced in a timely 
manner. Evaluate its reports to 
determine which reports can be 
eliminated or consolidated with the 
i t t t d d li ti f

 
  

 All Projects schedules are being updated and customized in the 
Primavera Database.  VPM is providing assistance to PMs, Team 
Managers and Team Leaders in reading and understanding reports.  
Reports tailored for the Group Managers, Technical Leaders, 
Technical Mangers and PMs have been developed, implemented 
and are updated monthly.  They include the Active Project Status 
Report, the Program Management Report, the Project Managers 
Report and the Highway Program Performance Measurement 

Mar 2001 
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Item 
 

Description Sponsor / 
Owner 

Target 
Completion

Date 

Comments Actual 
Completion 

Date 
RECOMMENDED ACTION ITEMS    

intent to reduce duplication of 
efforts and the number of reports. 
 
 

Charts.  A new report called the Program Status Report is nearly 
complete and will be issued quarterly showing the status of the 
overall program.   This item is essentially complete. 

7 
 

Refine its post review process for 
all projects and apply lessons 
learned to future projects.  Best 
practices should be communicated 
to all team members and 
implemented on all projects.  
 
 

Sponsor:  
Dan Lance 

 
 

Owners: 
a) Paul 

Hurst 
b) Proj. 

Mgr. 
c) Residents
 

 
Revised 

June 2003

Action Plan Completed. Construction Section has begun Action 
Steps 1 and 2 that identify documents and data which detail lessons 
learned and collect information and incorporate in database. 
12/01   In November of 2001 a team was assembled to develop and 
implement a common database that will allow data entry, analysis, 
and reporting of all Supplemental Agreements generated by the 
construction offices.  Reports will be generated from this database 
and sent to appropriate Sections so that process improvements 
(lessons learned) can be implemented on future projects. 
6/02   Programming underway which will allow collection of 
Supplemental Agreement data.  Current plan calls for system to be 
beta tested in August and installed in construction field offices by 
October. 
12/02 Beta testing of SATS (Supplemental Agreement 
Tracking System) is underway and should be completed by 
the end of February, and if all goes well, implementation 
beginning in March. 
8/03 
SATS  implemented 8/25/03. 
Construction Group is in the process of getting its own 
server.  One application for this server will be to collect 
and process data from SATS to generate ‘lessons 
learned”.  
 
 

August 2003 

8 Reconsider existing performance 
measurement systems and

   August 2003 
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Item 
 

Description Sponsor / 
Owner 

Target 
Completion

Date 

Comments Actual 
Completion 

Date 
RECOMMENDED ACTION ITEMS    

measurement systems and 
develop more useful measures. 
 
 
 
 
 
 
 

Sponsor:  
Dan Lance 

 
 
 
Owners: 
  Chuck 
Eaton 
  Steve   
Jimenez 
  Perry Powell

 
  

Action Plan Completed. A meeting was held on 2/5/01 to review 
objectives and measures contained in the Agency and ITD strategic 
plans.  Other Objectives and measures were discussed as possible 
more effective measures.  A list of existing and newly proposed 
measures for each of the Agency Goals was developed.  Following 
an analysis of the proposed measures, a future meeting will be 
scheduled to determine which measure will be most effective. 
 
12/01     A meeting will be scheduled with the team in January 2002 
to begin refinement and recommendation on new performance 
measures. 
 
06/02   Two team meetings to discuss and refine measurement 
recommendations were held in February and March 2002, 
respectively.   Plans are underway to implement new measure that 
focus on cost control, citizen outreach and plans quality. 
 
12/02   The measurement documenting citizen outreach 
opportunities is being tested.  PIOs and PMs have been 
directed to use newly developed forms to document 
scheduled outreach speaking engagements.  A sample of the 
form is attached.  Plans to institutionalize the process starting 
January 2003 are underway.  Work to develop new 
measurements that address the resolution of design review 
comments and tracking cost and scope changes through the 
development phase of a project are progressing. 
 
08/03  The recommendations have been completed and 
implemented. 

9 Reconsider revising cost estimates 
to reflect the estimated effects of 

 
NA 

 
NA 

Since this item was thoroughly addresses as a part of the 1997 
audit, ADOT chooses to maintain consistency by continuing the 

f f

 
NA 
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inflation, rather than adjusting 
revenues, in order to provide a 
more accurate estimate of actual 
costs.  Additionally, a more 
accurate cost estimate could be 
used as a benchmark for cost 
containment. 

current method of addressing inflation. 

Related to Air Quality    
 ADOT Should:    

10 
 

Monitor the impact of future air 
quality violations or possible 
federal sanctions on ADOT’s 
ability to meet critical 
milestones and budget goals. 
 
 
 
 
 

Sponsor:  
Chuck Eaton
 
Owner: 

Pat Cupell  

 
Oct. 2002 

Action Plan Completed.  A monthly documentation process is being 
developed and will be implemented in March 2001.  A distribution 
list will be developed as part of the process and monthly reports will 
be distributed on Inter and Intra-Agency transportation and air 
quality issues.  This will also become part of the processes that will 
be developed for Audit Recommendation #12. 
An information sharing process will begin in April, 2001.  The 
information was not available in March.  This will be the information 
that is documented at the Air Quality Planning and Technical 
Committee Meetings as part of the overall required transportation 
and air quality federal and state requirements.  A distribution list is 
being developed.  This will become part of the overall integration of 
air quality issues into all transportation plans, programs and projects 
shown in Audit Recommendation #12. A documentation process 
has been implemented and monthly reports will be distributed on 
Inter and Intra-Agency transportation and air quality issues.  The 
information to be distributed will be those issues that are 
documented as part of the MAG Air Quality Planning and Technical 
Committee Meetings and other information as applicable, i.e., 
Federal Register Proposals and Final Rules, actions taken in other 
states, etc.  This will become part of the overall integration of air 
quality issues into all transportation plans, programs and projects as 

 
DEC 2001 
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shown in Audit Recommendation #12. 
See Audit Recommendation #12. 

11 
 
 
 
 
 
 
 
 
 
 
 
 

11 

Ensure that project managers, 
personnel, and stakeholders have 
the opportunity for participation in 
available air quality educational 
programs. 
 
 

Sponsor:  
Dan Lance 

 
Owner: 
 Steve 
 Jimenez; 
 Pat Cupell; 
 Perry Powell;
 John  
 Hauskins 

 
Oct. 2002 

Action Plan Complete. A Community College Course for Particulate 
Matter on Construction Sites was identified and some of the ADOT 
Construction and Maintenance personnel attended this course.  As 
a continuation of this effort, the ADOT Air Quality Team partnered 
with Arizona State University and Maricopa County Environmental 
Services and developed a particulate matter-working manual.  This 
working manual and other transportation and air quality related 
issues were the focus of a 1-day workshop that was conducted on 
September 18th, 2000.  This workshop was for ADOT personnel and 
stakeholders.  As a continuation of the efforts to provide educational 
opportunities for transportation and air quality issues the ADOT Air 
Quality Team introduced a recommendation to the Governor’s 
Brown Cloud Summit for Dust Control Training for all stakeholders. 
This effort included a dust prevention presentation to the Brown 
Cloud Subcommittee for Stationary and Area Sources.  This 
recommendation was adopted by the Brown Cloud Summit and will 
go to the Governor for approval in January 2001.  Funding has been 
appropriated to develop and implement a standardized dust control 
certification program for construction activities for compliance with 
Maricopa County Rule 310.  Following approval of the Brown Cloud 
Report and in partnership with Maricopa County, ADEQ, the 
Contractor Community, and other entities, this educational program 
will be developed and implemented by late 2001 or early 2002.  The 
class developed by ADOT and the PM-10 manual will be used for 
interim training until the completion of the standardized program. 
This will also become part of Audit Recommendation #12.   
 
The Governor’s Brown Cloud Summit approved the PM-10 
standardized educational program and the Technical Advisory 
Committee (TAC) for the development of the program has been 

 
 DEC 2001 
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formed.  The TAC has met and has completed the development of 
an evaluation form for hiring a consultant.  The ADOT Air Quality 
Team, in coordination with the Arizona Department Environmental 
Quality, sponsored a Vendor’s Fair for demonstrations of available 
dust palliatives. 
Several of ADOT’s engineers attended the vendor’s fair.    This 
vendor’s fair was held in conjunction with the ADOT Air Quality 
Team and Maricopa County Environmental Services serving as co-
hosts to the California South Coast Best Available Control Measures 
quarterly meeting. 
The Air Quality Team Web page is currently being updated.   
The Air Quality Team Web page, titled AIR AWARE, is being 
reviewed by the web site administrator and should be on line in the 
next two weeks. 
 
The consultant review for the development of the standardized air 
quality educational and outreach program has been completed and 
is being finalized.  This will be an ongoing effort for approximately 
the next 18 months. 
 
The ADOT Air Quality Team has requested a presentation be given, 
by Maricopa County Environmental and Arizona Department of 
Environmental Quality, on future equipment mandates that will 
impact ADOT.  This presentation will be given as part of the Air 
Quality and Technical Advisory Committee Meeting and will be 
distributed accordingly.  
 
All of the activities described in this recommendation will also 
become part of the overall effort to integrate air quality issues into 
transportation plans, programs and projects as shown in 
Performance Audit Recommendation #12. 
 
See Audit Recommendation #12. 
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12 
(incl. 
13) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue to integrate air quality 
issues into all transportation plans, 
programs, and projects to reduce 
the possibility of federal sanctions. 
 
 
 

Sponsor:  
  Dale Buskirk
  
 
Owners: 
 Pat Cupell 
  

 
Revised 
July 2003 

Action Plan Complete.  Item 13 will be addressed as part of the 
action plan for this item.  Audit Recommendations # 10, 11, and 13 
will eventually become part of the overall efforts to integrate air 
quality issues into all transportation plans, programs, and projects to 
reduce the possibility of federal sanctions.  As part of this effort 
during this reporting period a Project Process Manual was 
developed with the ADOT Local Governments Section which 
included air quality issues.  The ADOT Air Quality Team made 
several air quality presentations in and outside of ADOT.  These 
included the presentation to the Brown Cloud Subcommittee, the 
ADOT Audit and Analysis Section, several areas within the ADOT 
Motor Vehicle Division, etc.  The resource commitment that was 
required for the Governor’s Brown Cloud efforts did impact the 
beginning of the overall operations review that will be required to 
complete this Audit Recommendation.  This effort is now scheduled 
to begin in January 2001 with a projected completion date of the 
end of 2002. 
An operations review was initiated with the identification of each 
ADOT Org. and the Mission Statement of the Org.   
The ADOT Transportation Planning Air Quality Team also met with 
staff from the Motor Vehicle Division and was given the go-ahead to 
place air quality materials in the Maricopa County Driver’s License 
Stations.  These materials are currently being developed. 
The Governor’s Brown Cloud Summit concluded with several 
approved recommendations that will impact ADOT. 
These recommendations will be researched and analyzed for 
feasibility by the Transportation Planning ADOT Air Quality Team.  
Action on these recommendations would become part of the overall 
efforts to integrate transportation and air quality issues into all 
transportation plans, programs and projects. 
 
The Transportation Planning Air Quality Team initiated a meeting 
with the ADOT District Engineer, the Project Manager for the Grand 

August 2003 
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12 
(incl. 
13) 

 

Ave. / Thomas Rd. / 27th Ave. fly-over project, Contracts and 
Specifications and the Arizona Department of Environmental Quality 
for air quality consultation.  This meeting resulted in some very 
positive recommendations and action items to try and ensure that 
the project does not result in air quality violations at the construction 
site.  The participants also agreed that the Air Quality issues for this 
project should be included as part of the Project Partnering 
Conference. 
 
Through the efforts of ADOT the Maricopa County CMAG guidelines 
will be reviewed for possible revisions or enhancements.  This 
issues will be included as part of the overall integration process. 
 
Air quality was also included as an issue in the ADOT 
Transportation Planning and Local Programs Project Processes 
Manual that has been developed. 
 
Air quality issues have been tentatively discussed as being 
addressed as part of the initial DCR Meeting.  
 
As part of the development of the AIR AWARE web-site, an 
electronic map of the carbon monoxide, ozone and PM-10 air quality 
monitoring sites in Maricopa County has been provided.  The 
integration of this tool will provide critical information for design 
personnel to consider during the development of projects.  An 
electronic version of the statewide monitoring sites will also be 
developed. 
 
An internal Performance Audit is proceeding through the 
Transportation Planning Division (TPD) Air Quality Team.  This 
effort will provide the needed information for the complete 
integration of air quality into all transportation plans, programs and 
projects.  This effort will conclude in late 2002 and deliverables will 
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include a final report with recommendations. 
 
The TPD Air Quality Team is preparing an air quality presentation 
for the upcoming WASHTO Conference in July.  This presentation 
will provide insight for participants as to the many committees and 
partnerships that ADOT has initiated or participates in, for 
consultation, cooperation and coordination 
on air quality issues. 
 
The TPD Air Quality Team was included in a nomination by 
Maricopa County for a Desert Peaks Award for Public Partnerships. 
 
The TPD Air Quality Team is addressing recent legislation on 
several issues that were the result of the Governor’s Brown Cloud 
Summit.  These issues will become part of the overall air quality 
integration effort. 
 
09/01  In a continuing effort to integrate transportation and air 
quality issues into all transportation plans, programs and projects 
the Transportation Planning Division’s Air Quality Team completed 
the development of the AIR AWARE Website.  This website has 
been published as part of the ADOT web page and will be 
continuously updated with up to date information on all issues 
relating to transportation and air quality.  This has positive impacts 
for Audit Recommendations #10 and 11. 
 
The consultant has been selected for developing the ADOT PM-10 
standardized educational program for contractors and other 
stakeholders.  The kick-off meeting was delayed, but has been re-
scheduled for this month.  As part of this meeting a representative 
from the  ADOT PIO has been invited to participate.  This would 
positively impact Audit Recommendation #13. 
 



ARIZONA DEPARTMENT OF TRANSPORTATION 
Regional Freeway System 

2000 Audit Quarterly Action Plan Report 
January 01, 2003 to June 30, 2003 

 

Page 13 06/08/04 

Item 
 

Description Sponsor / 
Owner 

Target 
Completion

Date 

Comments Actual 
Completion 

Date 
RECOMMENDED ACTION ITEMS    

The Air Quality Team participated in a Dust Control Workshop in 
Clark County, Nevada.  This area is beginning to develop 
educational materials for PM-10 and a recommendation will be 
made to the ADOT consultant to look at the efforts in this area for 
our educational efforts. 
 
The Air Quality Team developed air quality related white papers for 
the ADOT Core Team for issues that could impact the agency.   
 
A presentation on transportation and air quality issues was made by 
the Air Quality Team at the WASHTO conference and was 
facilitated by a member of the Arizona State Transportation Board. 
 
As part of an effort by the District I Engineer and the Air Quality 
Team, air quality will be an issue that is discussed as part of the 
upcoming partnering conference for the 27th Ave. / Grand Ave. / 
Thomas Rd. construction project. 
 
The Air Quality Team arranged for a presentation by the Arizona 
Department of Environmental Quality on the upcoming requirements 
for off-road diesel equipment known at Tier II and Tier III.  These 
equipment changes will impact the agency and are part of the 
integration process for this Audit Recommendation. 
 
Audit Recommendation # 13 will be an ongoing effort as the 
educational program is developed and implemented so the 
completion date is actually the same as #10, 11 & 12, i.e. late 2002 
or early 2003.  
 
12/01 The first meeting of the ADOT Technical Advisory Committee 
for the development of the standardized training program was held 
with the other stakeholders.  The consultant has already completed 
two of the agreed upon tasks and will continue with their effort 
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throughout 2002.  The first Draft Technical Memorandum, Summary 
of Air Pollutants in Maricopa County, has been received for 
comment.   
 
The formalized air quality integration effort is underway with the 
ADOT Air Quality Team contacting various ORG’s throughout ADOT 
to discuss transportation and air quality issues.  As part of this effort 
the Air Quality Team was invited to the Partnering Session that was 
part of the beginning of the construction projects on 91st Ave and 
U.S. 60 and the Grand Ave. and Thomas Rd. fly-over.  This resulted 
in a meeting with ADEQ, the contractors, Resident Engineer, Project 
Manager and the ADOT Air Quality Team.  A daily reporting system 
between the contractor, Maricopa County Environmental, engineers 
and the Air Quality Team was developed to do everything we can to 
prevent any air quality exceedence or violations during the 
construction projects.  These types of actions will be on-going as 
the transportation and air quality education and integration process 
continues throughout 2002.  As part of the development of the 
continuing educational process a second workshop is being 
tentatively planned while the standardized program is in 
development. 
 
An Air Aware educational brochure is being developed as part of the 
education and integration process.  This brochure is to be placed in 
the MVD Driver Licensing Stations in Maricopa County as part of a 
partnership with the Maricopa County Repair and Retrofit Program.  
 
6/02   Continued to integrate transportation and air quality issues as 
part of the daily operations of ADOT.   The findings and 
recommendations related to performance audit recommendation 
#12 will serve as the foundation for the development of an agency- 
wide Air Quality Management System (AQMS).  This will include the 
development of an Air Quality Policy for ADOT.  The Air Quality 
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Policy and AQMS framework will be deliverables that will be 
presented as part of the final report for completion of this 
Performance Audit Recommendation. 
 
During this past quarter many of the action items identified in the 
Performance Audit Action Plan for recommendation #12 were 
completed.    
 
An air quality presentation was made at the TPD/ITD Partnering 
session.  As part of the air quality integration effort, contact points 
for air quality purposes have been established on each Team in 
TPD.  An action item was identified for ITD to provide contact points 
to TPD for developing the same networking foundation for air quality 
issues between the two Divisions. 
 
The standardized air quality educational program continues to be 
developed and should be completed in the next few months.  As 
part of that effort the Air Quality Team has championed an effort to 
insure that measures for performance effectiveness will be identified 
for the educational program.  This will include the mechanisms for 
operational implementation. 
 
As identified in the previous quarterly update the Air Quality Team 
was included as part of the partnering process for the Grand Ave., 
27th Ave., and Thomas Rd. fly-over construction project.  Additional 
measures were identified to help mitigate air quality issues on this 
project.  ADEQ has notified the ADOT Air Quality Team that 
because of low readings in the specified area they have received 
approval from the Environmental Protection Agency to remove a 
State air pollution monitor from that area.  While there were other 
factors that helped bring this action about, the fact that our activities 
did not worsen any air pollution issues in the area during the Carbon 
Monoxide season helped in the decision.  This partnering success 
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story was presented to the Standing Committee on Quality and 
nominated for the NPHQ “Making a Difference” Award. 
 
During this reporting period the Air Quality Team began compiling 
data to enter onto a shared ADOT drive for an informational tool. 
 
An Executive Summary report on the completion of the air quality 
related action plans identified for the Performance Audit 
recommendations should be compiled and completed by the end of 
October 2002.  This Executive Summary will include the findings, 
recommendations and conclusions that have resulted from the 
completion of the air quality action plans and will set the foundation 
for the ADOT Air Quality Management System.    
 
 *Note:  On a Statewide basis the ADOT Air Quality Team was 
instrumental in the establishment of a Planner position in Yavapai 
County that will have the responsibility for coordinating 
transportation and air quality issues in that area. 
 
The ADOT Air Quality Team initiated an air quality sustainability 
study in the Coconino County Area. 
 
The ADOT Air Quality Team is participating in the development of a 
Full Maintenance Plan in Yuma, Arizona to help the area be re-
designated from nonattainment to maintenance for PM-10. 
 
The Arizona Department of Environmental Quality thanked ADOT 
for its assistance in helping the nonattainment areas of Bullhead 
City and Payson achieve attainment and maintenance designations.
 
The Air Quality Team will represent ADOT on the required Regional 
Haze Workgroups.  The inclusion of regional haze requirements in 
the  
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State Implementation Plan will impact the entire state, including 
transportation activities.  
12/02 
Air Quality Issues – Recommendations 11 – 13: 
A four step plan – “Air Quality Priorities for Action” – has been 
prepared, with two of the steps (dealing with communications 
issues and educational outreach) being continuously applied 
and implemented (statewide, not just within the regional 
freeway system), The other two steps, in process, calls for the 
development of ADOT’s Air Quality Policy and Air Quality 
Management System (AQMS), which will be the mechanism 
for tracking and informing ADOT Management and other 
stakeholders on changes and other air quality issues in the 
future.  This will ensure the alignment of transportation and air 
quality planning issues with the development of agency 
process improvements also required by the performance 
audit. 
08/03  
The air quality recommendations in the Performance 
Audit and the associated action plans have been 
completed. 
 
 

13 
 

Inform the public of the possible 
effects and impact of future air 
quality violations and possible 
sanctions on Regional Freeway 
System projects  
 
 

Sponsor:  
 Pat Cupell 
 
Owner: 
 Doug Nintzel 

 
Oct. 2001 

Performance Audit Recommendation #13 will be included as part of 
the action plan and items for Performance Audit Recommendations 
#12 & 14. These action items will include the establishment of a 
plan for improving public and media education and outreach and for 
informing the public of the possible effects and impact of future air 
quality violations and possible sanctions.  As part of the Governor’s 
Brown Cloud Summit the Public Information Offices (PIO) of several 
agencies including ADOT were brought into the process to help
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 agencies, including ADOT, were brought into the process to help 
inform the public of the air quality issues and the recommendations 
being made by the Summit and to ask for their input.  Following the 
approval of the Brown Cloud Summit Report in January 2001 this 
process should become part of the effort to integrate air quality 
issues into all transportation plans, programs, and projects which is 
Audit Recommendation #12.  The ADOT PIO will be included as 
part of the distribution list for the monthly air quality reports that will 
be implemented as part of Audit Recommendation #10.  Issues can 
be identified and addressed as part of this documentation and 
reporting process. 
The distribution list referred to in Audit Recommendation #10 for 
sharing air quality information includes the ADOT PIO office.  This 
recommendation will be included in the overall integration effort as 
shown in Audit Recommendation #12,  
 
 

RECOMMENDED ACTIONS CARRIED 
OVER FROM 1997 AUDIT 

   

 ADOT Should:    
14 

(incl. 
13) 

 

Establish a plan for improving 
public and media education and 
outreach.  
 
 
 
 
 

 REVISED 
July 2002 

Action Plan Completed.  ADOT will meet and coordinate with MAG 
representatives to implement the action plan.  Item 13 will be 
addressed as part of the action plan for this item.  Refer to Audit 
Recommendation #11 and 13. 
 
Once the development of the standardized educational and 
outreach program begins the ADOT PIO will be invited to become  
part of that process.  This should begin in early July 2001. 
 
12-01 ADOT and MAG have held a number of joint 
appearances at local events to provide information about 

July 2002 
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Regional Freeway System.  These have included booths at 
shopping malls.  Outreach has also included distribution of 
freeway construction brochures to nearby Residents.   ADOT 
has held six grand opening celebrations attended by 
thousands of local residents who had opportunity for 
up-close view of projects.  Events were also highlighted in the 
local Media.   Distribution of news releases and stories in local 
media, including newspaper columns which focus on 
transportation issues, have improved public knowledge of 
freeway-related issues, including funding.  ADOT PIO also is 
regular guest on radio programs, fielding questions and 
providing information about the Regional Freeway System. 
 
06/02 The ADOT Community/Media Relations Office is continuing 
its public outreach program, which includes news media coverage 
and direct public information programs.  For example, the 
completion of the Loop 101 freeway in April was an event that was 
covered extensively by the media, providing the public with 
information about the progress on the freeway system.  The Arizona 
Republic and East Valley Tribune newspapers each published a 
series of stories about the Loop 101 (a packet of the stories is 
available for review).  Electronic media coverage of the Loop 101 
milestone also was extensive.  Meanwhile, ADOT continues to 
distribute construction updates to nearby residents/businesses as 
well as the media.  ADOT’s public information officers continue to 
appear on local TV and radio shows to provide construction updates 
and discuss the challenges associated with building the freeway 
system.  ADOT has continued its series of grand opening public 
tours of freeway projects, allowing residents to get a close look at 
what their tax dollars are providing before the freeways open to 
traffic.  News coverage of litter control efforts, maintenance funding 
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and noise mitigation has provided the public with information about 
the challenges ADOT faces.  ADOT and MAG have continued a 
series of appearances at local malls to distribute freeway maps and
construction pamphlets and answer questions.  The ADOT 
speaker’s bureau conducts talks with local groups about the 
freeway system.  Plans for the new fiscal year include newspaper 
ads that provide information about the freeway system.   
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APPENDIX  E 
 
 
 
 
 
 

CTOC  BUDGET 
 



CITIZEN'S TRANSPORTATION OVERSIGHT COMMITTEE
Fiscal Year 2003/2004 Proposed Budget

Appropriation Description Allocation

0600    Personal Services $10,000

0620    Professional & Outside Services* $13,000

0650    Travel - In State $200

0700    Other Operating Expenses** $5,000

Total Operating Budget  $28,200

*  Includes $12,000 estimated cost for FY04 Financial Compliance Audit and meeting transcription costs.

** Other Operating Expenses include meeting costs, mailing costs, printing and publication costs, advertising costs, equipment usage costs, meeting

    room fees, and refreshments.

U:/Excel/BUDGET 2003~2004/CTOC/FY 2003~2004 Proposed Budget
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LIST  OF  MAJOR  ISSUES 
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CTOC Agenda Items for 2003 
 

The following is a list of topics reviewed by CTOC during their regular 2003 meetings. The 
meeting dates where CTOC heard presentations and discussed the topics are shown with each 
topic.  Meeting minutes that summarize the discussion on each of these topics are available on 
the CTOC web pages at http://www.dot.state.az.us/podium/ctoc/index.htm. 

 

  

MEETING TOPIC PRESENTER  
  DATE 

 
 
 

Jan 21 Status of Sales Tax Extension Roc Arnett, Chairman 
 Status Plan Overlay Freeway Rubberized Asphalt Chuck Eaton, ADOT 
 Draft 2002 CTOC Annual Report Roc Arnett, Chairman 
 Loop 303 EA/DCR Study Dave French, URS 
 Draft Tentative Life Cycle Program Kwisung Kang, ADOT 
 Draft Tentative 5 yr. Program MAG Reg. Chuck Eaton, ADOT 
 
Mar 06 Public Hearing 
 FY 04-08 Tentative 5 yr. Const. Program Chuck Eaton, ADOT 
 FY 04-08 MAG Regional Freeway Life Cycle Program  Chuck Eaton, ADOT 
 FY 04-08 Tentative Airport Development Program Gary Adams, ADOT 
 RPTA / Valley Metro Transit Plan Jim Dickey, RPTA 
 
May 20 Update MAG Regional Transportation Plan Eric Anderson, MAG 
 Update SR51 HOV Design Build Project Bob Wade, ADOT 
  
July 24 CTOC Budget 03-04 Carolyn Deobler, ADOT 
 Status SR Loop 303 Bill Hahn, McDOT 
 Update Red Mountain Freeway Steve Wilcox, DMJM+HARRIS 
 
Sept 16 I-17 Widening (SR101 & Black Cyn City TI) Jackie Noblitt, Kinley-Horn 
 Williams Gateway Freeway Study Paul Waung, DMJM+HARRIS 
 
Nov 18 Update SR 74 Dan Lance, ADOT 
 Light Rail Transit Plan Daina Mann, RPTA 
 South Mt. Freeway DCR / EIS Amy Edwards, HDR  
 
 



Under Construction 

Under Study

Existing Non-Regional Freeway System

Funded Segments

Existing Regional Freeway System

Grand Ave TI Improvement Locations (Year open to traffic) : 

Total Life Cycle Program Miles : 146.7 Miles

** Corridor under Environmental Impact Statement / Design Concept Report

43rd Ave/Camelback (04), 51st Ave/Bethany Home (04), 
59th Ave/Glendale (06), 67th Ave/Northern (06), 

75th Ave/Olive (05) and 
55th Ave/Maryland (05), 

91st Ave Ramps @101L (03) 

27th Ave/Thomas (03), 

Internet Address : http://www.dot.state.az.us/ROADS/rfs/mag_l.htm
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Roadway Construction $225

Remaining Life Cycle Cost
(Millions) 2004 - 2007

Obligated 
Total $975

Construction $810
R/W $135
Design $30

Approx. Remaining  cost or 

Year open to traffic   

Obligated construction cost, millions
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